



## Constitution of a Release Management

Company	Realisation - approach	Result
European bank for real estate and public investment projects	<ul style="list-style-type: none"><li>• Definition of overall Release Management guidelines; communication and further enhancements</li><li>• Definition of overall Release Management plans; Build up capable Release packages in coordination with application/platform owners and project managers</li><li>• Ongoing communication with application/platform owners, project managers and other stakeholders</li><li>• Ongoing communication about the status and time plans of future releases</li><li>• Assignment of release integration and user acceptance tests for major releases</li><li>• Planning and coordination of the implementation of major releases in close cooperation with the system owner</li><li>• Controlling of accurate cycles within the implementation and test phases of major releases; escalation if needed</li><li>• Quality management and control of the compliance with the Release Management guidelines</li></ul>	<ul style="list-style-type: none"><li>• Group wide Release Management guidelines are implemented</li><li>• A overall release plan for the current year is established across all in-scope applications</li><li>• The new build Release Management unit has taken up work</li></ul>
<b>Initial situation</b>		
The Group IT department will establish for all major applications a group-wide, centralized and standardized Release Management.		
<b>Task</b>		
<ul style="list-style-type: none"><li>• Definition of standardized Release Management Guidelines</li><li>• Implementation and continuation of a new organizational unit Release Management</li></ul>		